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Alexandria City Police Department  02/14/00  1/22/2002 NCAS 7/12/2001 7/1/2003 Live Phase I & II
Alleghany County Sheriff's Office  06/04/02  7/28/2003 NCAS 3/4/2003 1/28/2004 Live Phase I & II
Amelia County 911  01/13/03  1/29/2003 NCAS No Request Live Phase I 
Arlington Emergency Communication 
Center  02/03/00  11/20/2001 NCAS 7/12/2001 6/20/2003 Live Phase I & II
Augusta County Government Center  12/09/02  10/14/2003 NCAS 5/25/2004 11/9/2004 Live Phase I & II
Bedford County Sheriff's Office  02/03/00  12/11/2002 NCAS 5/15/2003 11/17/2003 Live Phase I & II
Blacksburg Police Department  12/18/02  5/21/2003 NCAS 6/4/2004 11/16/2004 Live Phase I & II
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003 12/4/2003 Live Phase I & II
Brunswick County Sheriff's office  03/18/02  12/3/2003 NCAS 5/3/2004 10/20/2004 Live Phase I & II
Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.

Buena Vista Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002 2/4/2003

Live Phase I & II-Rockbridge county  
handles calls for  Buena Vista and City 
of Lexington's. 

Caroline County Fire and Rescue  06/25/02  8/4/2003 NCAS 2/17/2004 10/6/2004 Live Phase I & II

Carroll County Sheriff's Department  10/26/99  4/14/2003 NCAS
No longer takes routing.  All routing 
goes to Twin County 911

Charles City Sheriff's Department  10/16/01  12/18/2002 NCAS 3/24/2004 8/18/2004 Live Phase I & II

Charlotte County Sheriff's Office  04/20/98  12/13/2002 NCAS 7/22/2004 11/24/2004 Live Phase I & II
Chesterfield Police Department  06/30/99  6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II

Christianburg Police Department  03/08/01  4/2/2003 NCAS 6/18/2004 11/16/2004 Live Phase I & II
City of Bristol Police Department  01/29/02  4/15/2003 NCAS 2/1/2003 7/28/2003 Live Phase I & II

City of Chesapeake Police Department  06/22/99  8/28/2000 NCAS 3/28/2001 4/15/2003 Live Phase I & II
City of Emporia Police Department  09/17/01  12/10/2002 NCAS 1/27/2003 7/22/2003 Live Phase I & II

City of Galax Police Department 10/26/1999 Unknown NCAS
No Coverage + Routing for this PSAP 
goes to Twin County 911

City of Hampton 911  06/16/99  2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II
City of Hopewell Police Department  07/26/01  10/9/2002 NCAS 6/6/2003 1/12/2004 Live Phase I & II
City of Newport News Communications 
Center  06/25/99  3/23/2000 NCAS 5/17/2002 Live Phase I & II

City of Norton Police Department 8/19/2003 NCAS 10/11/2004 4/9/2005

Live Phase I Phase II Confirmed Phase 
II Readiness Signaling sequence sent 
to carrier.  Drive Testing to be 
scheduled with Jasper.

City of Portsmouth Communications 
Center  06/16/99  3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II
City of Radford Police Department  12/18/02  5/21/2003 NCAS 6/16/2004 12/8/2004 Live Phase I & Phase II
City of Richmond Emergency 
Communications  07/14/99  7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II
City of Staunton Police Department  12/17/02  9/23/2003 NCAS No Request Live Phase I 
City of Suffolk Police Department  02/03/00  3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II

City of Waynesboro Police Department 3/31/2003 1/14/2004 NCAS 7/15/2004 3/18/2005

Phase I Live-Phase II extension 
granted to 03/18/2005 testing 
scheduled for 3/01/2005

City of Winchester Police 2/3/2000 7/1/2002 NCAS No Request Live Phase I
Clarke County Communications  02/03/00  6/26/2002 NCAS No Request Live Phase I 
Colonial Heights Police Department  03/06/02  12/10/2002 NCAS 7/23/2003 1/12/2004 Live Phase I & II
Covington City Police Department  05/01/02  7/28/2003 NCAS No Request Live Phase I
Craig County Sheriff's Office 3/8/2004 9/8/2004 NCAS No coverage.
Culpeper County Sheriff's Office  02/03/00  TBD NCAS 2/12/2004 TBD No Coverage

Cumberland County Sheriff's Office  01/13/03  11/14/2003 NCAS 6/28/2004 12/13/2004 Live Phase I & II

Danville Emergency Services  02/09/00  1/16/2002 NCAS 5/14/2003 11/18/2003 Live Phase I & II

Dinwiddie Sheriff's Office  12/16/2004 6/14/2005 NCAS

Phase I and II requests previously 
withdrawn.  New Phase I request 
submitted testing schedule sent for 
acceptance

Eastern Shore 9-1-1 (Accomack)  06/28/99  11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Essex County Sheriff's Office 1/27/2004 7/1/2004 NCAS No Request Live Phase I  

Fairfax County Police Communications  02/03/00  10/25/2000 NCAS 7/12/2001 6/20/2003 Live Phase I & II

Farmville Police Department  12/23/2004 6/23/2005 NCAS

Phase I request previously withdrawn.  
Phase I request resubmitted. Trunks 
have been ordered

Fauquier County Sheriff's Office  02/14/00  6/8/2001 NCAS 6/2/2003 2/17/2004 Live Phase I & II 
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Floyd County Sheriff's Department  3/8/2004 11/15/2004 NCAS 9/20/2004 2/16/2005 Live Phase I & II
Franklin County Communications 
Center  11/26/02  8/21/2003 NCAS 9/3/2003 3/2/2004 Live Phase I & II
Franklin Police Department  11/20/02  1/16/2003 NCAS 7/25/2003 Live Phase I & II
Frederick County Public Safety  09/01/00  6/26/2002 NCAS 7/23/2001 2/24/2004 Live Phase I & II 
Fredricksburg Police Department  02/03/00  10/15/2002 NCAS 2/19/2004 10/7/2004 Live Phase I & II
Giles County Dispatch Center 6/28/2003 12/28/2003 NCAS No Request Phase I live 
Gloucester County Sheriff's 
Department  10/03/01  3/7/2003 NCAS 3/12/2004 8/24/2004 Live Phase I & II
Goochland County Sheriff's 
Department  03/14/02  12/2/2002 NCAS No Request Live Phase I 
Grayson County Sheriff  10/26/99  4/14/2003 NCAS Live as Secondary 
Greensville Sheriff's Office  02/14/00  6/3/2004 NCAS 5/21/2004 10/18/2004 Live Phase I & II
Hanover County 911  11/09/00  2/19/2002 NCAS 1/12/2004 6/29/2004 Live Phase I & II
Henrico County Police Department  07/14/99  6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II
Isle of Wight County Sheriff's Office  09/25/01  12/30/2002 NCAS 12/9/2003 6/1/2004 Live Phase I & II
James City 911 Dispatch  11/21/00  11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King and Queen County Sheriff's Office 2/11/2004 1/14/2005 NCAS No Request Phase I Live
King George County Sheriff's 
Department 3/13/2003 7/25/2003 NCAS 2/17/2004 8/26/2004 Live Phase I & II
King William County Sheriff's Office  10/16/02  1/29/2003 NCAS 2/17/2004 11/1/2004 Live Phase I & II

Lancaster County Sheriff's Office  09/17/02  1/29/2003 NCAS No Request Live Phase I

Lexington Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002 2/4/2003

Live Phase I & II-Rockbridge county  
handles calls for  Buena Vista and City 
of Lexington's. 

Loudon County 911  02/03/00  10/23/2000 NCAS 7/12/2001 1/15/2003 Live Phase I & II
Louisa County Sheriff's Department  12/04/01  10/1/2002 NCAS 6/17/2003 12/4/2003 Live Phase I & II

Lunenburg County Sheriff's Office  01/09/02  4/1/2005 NCAS
New coverage established Phase I 
deployment beginning

Mecklenburg County 911 Center  01/22/03  7/14/2003 NCAS 5/13/2004 10/19/2004 Live Phase I & II
Middlesex County Sheriff's Office  09/18/02  6/25/2003 NCAS 2/13/2004 8/18/2004 Live Phase I & II

Montgomery Sheriff's Office  02/14/00  10/3/2002 NCAS 4/14/2004 9/30/2004 Live Phase I & II

New Kent County Sheriff's Office  09/17/01  12/11/2002 NCAS 3/19/2004 9/17/2004 Live Phase I & II
Norfolk 911 Executive Department  06/28/99  3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II
Northumberland Sheriff's Office  09/19/02  1/29/2003 NCAS 2/17/2004 9/17/2004 Live Phase I & II
Nottoway County Sheriff's Office 4/2/2004 9/30/2004 NCAS No Request Phase I Live
Orange County Emergency 
Communications  02/03/00  9/30/2002 NCAS 3/18/2003 7/24/2003 Live Phase I & II

Page County Sheriff's Office 2/16/2004 4/15/2004 NCAS 6/15/2004 4/1/2005

Live Phase I - Secondary Phase II 
testing scheduled for 03/08/2005 
Extension granted until 04/01/2005

Page County Emergency Operational Center2/16/2004 4/15/2004 NCAS 6/15/2004 4/1/2005

Live Phase I -Phase II Testing 
scheduled for 03/08/2005. Extension 
granted until 04/01/2005

Patrick County Sheriff's Office  11/08/01  1/21/2003 NCAS 7/7/2004 1/18/2005 Live Phase I & II
Petersburg Police Department  02/03/00  10/29/2002 NCAS 3/19/2004 10/13/2004 Live Phase I & II
Pittsylvania County Sheriff's Office  02/03/00  3/19/2002 NCAS 4/4/2002 7/1/2003 Live Phase I & II
Poquoson Police Department  07/15/98  12/20/2002 NCAS No Request Live Phase I
Powhatan County Sheriff's Office  06/14/99  7/12/2000 NCAS No Request Live Phase I
Prince George County Police 
Department  12/10/01  12/17/2002 NCAS No Request Live Phase I
Prince William 911 Communications  02/03/00  10/8/2002 NCAS 7/12/2001 6/20/2003 Live Phase I & II

Pulaski County Sheriff's Office  06/26/01  11/19/2002 NCAS
Withdrew 
Request

Live Phase I Phase II Withdrawn 
Request

Rappahannock County Sheriff's Office 9/8/2003 4/15/2004 NCAS 7/14/2004 4/30/2005

Live Phase 1 Phase II-PSAP granted 
extension to 04/30/2005 because they 
are experiencing technical difficulties

Richmond County Sheriff's Office 07/272004 1/13/2005 NCAS 07/272004 1/13/2005 Live Phase I & II
Roanoke City Communications 
Department  01/16/01  9/26/2002 NCAS 9/20/2001 3/4/2003 Live Phase I & II

Roanoke County Police Department 2/2/2001 9/26/2002 NCAS 10/29/2004 8/1/2005

Live Phase I Phase II PSAP not yet 
Phase II ready extension granted to 
08/01/2005

Rockbridge County Sheriff's 
Department  03/29/00  1/16/2003 NCAS 5/23/2002 2/4/2003 Live Phase I & II
Rockingham County Emergency 
Operations Center 8/12/2004

1/11/2005 NCAS
8/12/2004

1/11/2005 Phase I and II Live
Russell County Sheriff's Office 8/14/2003 4/6/2004 NCAS No Request Live Phase I
Salem City Police Department  11/30/00  9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II
Shenandoah County Sheriff's Office 2/1/2004 5/20/2004 NCAS 5/24/2004 10/27/2004 Live Phase I & II
Southampton County Sheriff's Office  11/15/01  2/13/2003 NCAS 2/11/2003 7/25/2003 Live Phase I & II
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Spotsylvania County Sheriff's 
Department  04/09/97  8/30/2002 NCAS 5/24/2004 11/18/2004 Live Phase I & II
Stafford County Sheriff's Office  03/29/02  10/3/2002 NCAS 4/1/2002 6/20/2003 Live Phase I & II
Surry County Sheriff's Office  11/16/01  4/19/2004 NCAS 4/2/2004 9/24/2004 Live Phase I & II
Sussex County Sheriff's Office  11/29/01  3/26/2004 NCAS 4/7/2004 9/23/2004 Live Phase I & II
Vinton Police Department 5/23/2002 7/16/2003 NCAS 8/14/2004 2/23/2005 Live Phase I & II
Virginia Beach Communications  06/14/99  4/13/2000 NCAS 3/13/2001 9/26/2003 Live Phase I & II
Warren County Sheriff's Department  11/16/01  3/30/2004 NCAS 4/16/2004 9/20/2004 Live Phase I & II
Washington County Sheriff's Office  01/04/02  11/15/2002 NCAS 3/29/2003 7/28/2003 Live Phase I & II

West Point Fire and Rescue  01/24/02  12/20/2002 NCAS 3/18/2004 3/16/2005
Live Phase I-- Phase II-PSAP Granted 
R+30 experiencing CPR issues

Westmoreland County Sheriff's Office  12/27/00  1/29/2003 NCAS 3/6/2003 7/31/2003 Live Phase I & II
Williamsburg Police Department  12/01/00  12/20/2002 NCAS 9/1/2004 2/22/2005 Phase I & II Live
Wise County Sheriff's Department  11/1/2003 6/17/2004 NCAS No Request Phase I Live
York County Communications  06/14/99  2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II
Tazewell County 911 Communications Center5/9/2004 11/9/2004 NCAS no coverage


